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October 29, 2003

TO: J. Behrndt, J. Carwardine, R. Emerson, M. Fagan, N. Friedman, P.
McNamara, V. Nguyen, J. Servino, S. Ross

SUBJECT:  Generation-3 Meeting

Absent:  J. Behrndt

• Mike Fagan
o The latest version of the Requirements Document was sent out on

Monday.  Some of the new things that has been added:
§ Definitions

• Mike asked for more input on definitions that he may have
missed.

§ Interfaces
• Interface chain, DIW

• There was a discussion regarding the “Function” section of the document.  It was
decided to rename that section “System Requirements Doc”.

• The ICD interface document entries need to be consistent with the Statement of
Work.

• The structure related to IEEE, needs to reflect what we are doing, it has to cover our
needs.

• Some of the following functions were added to the Requirements Document.  Please
let Mike know of ones he may of forgot.

o Challenge detection against Chain C
o Fault Detection
o Invalid Access
o Search/Secure
o C/C access control

• Roy suggested removing section 2.4 or changing it to Required Functions.

• Roy also suggested getting rid of 2.12 – 2.18.

• Steve has the ICD for DIW, but the document needs to be reformatted.

• FEEPS ICD needs to be updated.



• Roy is going to get the W.B.S numbers.  The following should be included on the
signature sheet:

o John Carwardine, SI Group Leader, Mohan Ramanathan, Chair of
Committee, Radiation Safety Chair, John Servino, Nick Friedman, John
Forrestal and Jon Hawkins.

• Steve Ross
o Schematic (except mapping spares) is growing

§ Steve suggested dropping the second front end shutter.  The
committee decided that it was a good idea.

§ Steve requested from the committee to find out the following
items:

• Version 1:  How many amps does field use.
• Version 1:  Scope trace of strobes, what current are we

fusing at.
• If fusing, what are we fusing to.
• Box between Front End Shutter
• Steve would like everyone to think about putting the

FERDP on the front of the PSS rack instead of the back.
• Most of the components have been picked out.

• We will go over the 15u next week.

• Coding should begin three weeks from now (Approximately November 24, 2003).

• Need to change the mandate of SAD to reflect Generation-3 Chain B as Ladder Logic
removing the reference to State Logic.


